AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 3
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. [5. PROJECT NO. (If applicable)
0004 08/13/2004 See Lines
6. ISSUED BY CODE | HQACQ 7. ADMINISTERED BY (If other than Item 6) CODEl
DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

Mr. Dave London

9B. DATED (SEE ITEM 11)
I.M. SYSTEMS GROUP, INC.

3401 BEXHILL PLACE 10A. MODIFICATION OF CONTRACT/ORDER

(X) NO. DTMA1D00014 / IMSG0200007
Kensington, MD 20895-3015

X) 10B. DATED (SEE ITEM 13)

CODE - |FAC|LITY CODE 05/07/2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE[ A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN

D THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual Agreement of the Parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I:I is not, is required to sign this document and return _1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Modification 0004 to Task Order IMSG02000007 hereby extends the period of performance through 30 June 2005 at no additional cost to the Government.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Wayne Leong
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED (16B. UnitedZyes of America f 16C. DATE SIGNED
[/ a W .
. . . BY Sy g 09/01/2004
(Signature of person authorized to sign) (Signature of Contracting Oﬁﬂ:er)

NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)
53.243


wleong


Line Item Document Number Title page

Summ ary IM SG0200007/0004 IT Technical Support Services 20f3
Total Funding: $19,999.88
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost

The Contractor shall provide computer programming/Help Desk Technical Support Services in support of RRF Legacy Software Applications Systems
(MARTS/MAAVIS/

SM-PETS) in accordance with the Work Statement incorporated herein as Section C.

0001 Project Manager ClinO001AB 10/31/2003 0.00 HR $0.00 $0.00

(05/20/2002 to 06/30/2005)
Change in Performance Period
Ref Reg No: PR600020065

0002 SENIOR ENGINGEER/ANALYST CLIN 10/31/2003 0.00 HR $0.00 $0.00
0002AB
(05/20/2002 to 06/30/2005)
Change in Performance Period

0003 DATABASE ANALYST 10/31/2003 0.00 HR $0.00 $0.00

(05/20/2002 to 06/30/2005)
Change in Performance Period

0004 COMPUTER PROGRAMMER 10/31/2003 0.00 HR $0.00 $0.00

(05/20/2002 to 06/30/2005)
Change in Performance Period

0005 APPLICATIONS ENGINEER 10/31/2003 0.00 HR $0.00 $0.00

(05/20/2002 to 06/30/2005)
Change in Performance Period




Line Item Document Number Title page

Summ ary IM SG0200007/0004 IT Technica Support Services 30f 3
Total Funding: $19,999.88
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0006 Subcontract 10/31/2003 0.00 JOB $0.00 $0.00

(05/20/2002 to 06/30/2005)
Change in Performance Period

0007 Communication Specialist 10/31/2003 0.00 HR $0.00 $0.00

(11/21/2002 to 06/30/2005)
Change in Performance Period

Previous Total: $19,999.88
Modification Total: $0.00

Grand Total: $19,999.88
(Includes Discounts)
Distribution:
Official File
MAR-380 - Day File
MAR-600.5 (Truffer)

MAR-610 (Critelli)
MAR-A12 (Martun)




